




Washington, D.C. 20505

21 SEP 1988

25X1

ICS # 55874/88
Contc ID-SR

18 September 1988



MEMORANDUM FOR:

CIAP Monitor, Program and Budget Office, ICS

SUBJECT:

Additional Information on OSIX

1. We have looked into the possibility of segmenting work on the Open Source Information Exchange (OSIX) initiative to keep the project within an approximate cost of [] between FY 1990-94. The project can be segmented to deliver some services for [] during the five-year budget period. This descoping will result in fewer services to fewer customers than was contemplated in the final report of the Open Source Action Group. Until additional systems studies and consultations with OSIX customers are undertaken, however, we are unable to determine how to best spend the available funds. []

2. Please let me know if you need anything further on this subject. []

[]
Leo Hazlewood
Comptroller

25X1

cc: D/FBIS
D/OIR
D/OIT

25X1

25X1

25X1

25X1

SECRET

25X1